COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 26/ 2001

ESTI MATE SUMVARY 04: 04: 07
CONTI D: C13349 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13349- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 54.0 DAYS TIME ALLOW 92 CALENDAR DAYS
US 6 / VASQUEZ, 1-70 TO |-76 PERCENT TIME:  58.70 ORI G TI ME ALLOW 90 CALENDAR DAYS
PRQJECT NO STA 0062- 014
US 6 / VASQUEZ , 1-70 TO |-76
NAVE OF ROAD: 006H
PRQJECT COUNTI ES: DENVER ADAVB, REG ON 6
CONTRACTOR:
KI EW T WESTERN CO. PAY PERI OD ENDI NG 06/ 24/ 2001 DATE TI ME STARTED 04/29/2001
7926 S. Platte Canyon Road DATE LET 01/ 04/ 2001 DATE WORK BEGAN
DATE AWARDED 01/ 09/ 2001 DATE TI ME SToPPED 07/17/2001
DATE CONTRACT EXECUTED  01/23/2001 DATE ACCEPTED 07/17/ 2001
LI TTLETON CO 80128-59 303-979- 9330 DATE NOTI CE TO PROCEED 04/ 29/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 4,159, 646. 67 PARTI Cl PATI NG $  2,041,743.10 $ 1,273, 144. 45
AWARD PRQJECT AMT: $  3,309,871. 75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 49. 08% TOTAL EARNI NGS 2,041, 743. 10 1,273,144.45
FUNDS AVAI LABLE: $ 2,117,903.57 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,041, 743. 10 1,273, 144. 45
TOTAL CLAI MB: $ 0.00 RETAI NAGE -22,986.17 -15, 185. 12
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,018, 756. 93 1, 257, 959. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 2,018, 756. 93 1, 257, 959. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 257, 959. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00035

0010

202- 00037

0015

202- 00090

0020

202- 00201

0025

202- 00203

0030

202- 00240

0035

202- 00810

0040

202- 00821

0045

202- 01130

0050

202- 01300

0055 202-04002

C13349
13349-BI D
STA 0062-014

| TEM
DESCRI PTI ON

REMOVAL OF PI PE

REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

REMOVAL OF CURB

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF GROUND SI GN

*REMOVAL OF SI GN PANEL

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
144. 000 0. 000
LF 144.000
20. 00000 144.000
2.000 0. 000
EACH 2.000
500. 00000 2.000
120. 000 120. 000
EACH 0. 000
6. 00000 120. 000
3, 031. 000 1,145. 000
LF 1,874.000
1. 00000 3, 019. 000
1, 909. 000 0. 000
LF 1, 909. 000
7.50000 1, 909. 000
248, 377. 000 122, 845. 100
Sy 121, 247. 000
1. 75000 244,092. 100
13. 000 0. 000
EACH 13. 000
105. 00000 13. 000
42.000 0. 000
EACH 38. 000
170. 00000 38. 000
213. 000 0. 000
LF 0. 000
5. 00000 0. 000
14. 000 0. 000
EACH 0. 000
160. 00000 0. 000
8. 000 0. 000
EACH 0. 000

500. 00000 0. 000
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ESTI MATE RUN 06/ 26/ 2001

2,880

1, 000.

1,874.

14, 317

212,182

1, 365.

6, 460

00

00

.00

00

50

25

00

00

.00

.00

.00

04: 04: 07

AMOUNT

2,880

1, 000.

720.

3,019

14,317

427, 161.

1, 365.

6, 460

00

00

00

00

50

18

00

00

.00

.00

.00



CONTI D: C13349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13349- BI D ESTI MATE RUN 06/ 26/ 2001
PRQJECT: STA 0062- 014 ESTI MATE NO 0002 04: 04: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04005 CLEAN VALVE BOX 4. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0065 202-05150  SANDBLASTI NG 267. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0. 00
0070 203-01500  BLADI NG 65. 000 0. 000
HOUR 40. 000 4, 000. 00
100. 00000 40. 000 4, 000. 00
0075 203-01597  POTHOLI NG 25. 000 14. 000
HOUR 0. 000 0.00
150. 00000 14. 000 2,100. 00
0080 208-00011 EROSI ON BALES (VEED FREE) 18. 000 3. 000
EACH 0. 000 0.00
100. 00000 3. 000 300. 00
0085 208-00020 SILT FENCE 1, 950. 000 1, 950. 000
LF 0. 000 0.00
2.00000 1, 950. 000 3, 900. 00
0090 208-00050  STORM DRAIN | NLET PROTECTI ON 22.000 21. 000
EACH 0. 000 0.00
1, 000. 00000 21. 000 21, 000. 00
0095 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 250
LS 0. 250 250. 00
1, 000. 00000 0.500 500. 00
0100 210- 04010  ADJUST MANHOLE 12. 000 6. 000
EACH 2.000 2, 000. 00
1, 000. 00000 8. 000 8, 000. 00
0105 210-04050 ADJUST VALVE BOX 32.000 16. 000
EACH 0. 000 0.00
200. 00000 16. 000 3, 200. 00
0110 210-04200 *ADJUST GUARDRAI L 1, 085. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00



CONTI D: C13349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13349- BI D ESTI MATE RUN 06/ 26/ 2001
PRQJECT: STA 0062- 014 ESTI MATE NO 0002 04: 04: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006  SEEDI NG ( NATI VE) 1. 000 0. 000
ACRE 0. 000 0.00
900. 00000 0. 000 0. 00
0120 304- 06007 AGGREGATE BASE COURSE (CLASS 6) 500. 000 0. 000
cy 0. 000 0.00
20. 00000 0. 000 0. 00
0125 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 759. 470 21. 020
TON 531. 160 39, 837. 00
75. 00000 552. 180 41, 413. 50
0130 403-09126  STONE MASTI C ASPHALT (ASPHALT) (POLYMER MODI FI ED) 30, 208. 900 0. 000
TON 13, 182. 850 685, 508. 20
52. 00000 13, 182. 850 685, 508. 20
0135 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 5, 052. 000 4, 648. 258
TON 0. 000 0.00
46. 00000 4, 648. 258 213, 819. 87
0140 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 14, 654. 500 1, 443. 700
GAL 3,091. 000 1, 545. 50
0. 50000 4,534. 700 2,267. 35
0145 420-00500 *GEOTEXTI LE (PAVI NG 8, 400. 000 0. 000
5% 0. 000 0.00
3. 00000 0. 000 0. 00
0150 601-03040 CONCRETE CLASS D (BRI DGE) 16. 000 0. 000
cy 0. 000 0.00
800. 00000 0. 000 0. 00
0155 602- 00000  REI NFORCI NG STEEL 1, 000. 000 0. 000
LB 0. 000 0.00
3. 00000 0. 000 0. 00
0160 603-02185  23X14 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE I N 150. 000 0. 000
PLA
) LF 150. 000 11, 250. 00
75. 00000 150. 000 11, 250. 00
0165 603-05118  23X14 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2.000 0. 000
EACH 2.000 1, 400. 00
700. 00000 2.000 1, 400. 00



CONTI D: C13349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13349-BI D ESTI MATE RUN 06/ 26/ 2001
PRQJECT: STA 0062- 014 ESTI MATE NO 0002 04: 04: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 213.000 0. 000
LF 0. 000 0.00
18. 00000 0. 000 0. 00
0175 606-01340 *END ANCHORAGE TYPE 3D 6. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0180 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 8. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0185 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 2, 024. 000 0. 000
LF 1, 561. 000 23, 415. 00
15. 00000 1, 561. 000 23, 415. 00
0190 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 281. 000 0. 000
LF 188. 300 2, 824.50
15. 00000 188. 300 2, 824. 50
0195 609-60011 CURB TYPE 6 (SECTION M 3, 031. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0200 610-00040  MEDI AN COVER MATERI AL ( BI TUM NOUS) 35. 000 0. 000
TON 10. 000 1, 500. 00
150. 00000 10. 000 1, 500. 00
0205 613-07000 *PULL BOX ( SPECI AL) 18. 000 18. 000
EACH 0. 000 0. 00
200. 00000 18. 000 3, 600. 00
0210 614-00011  *SIGN PANEL (CLASS I) 203. 000 0. 000
SF 203. 000 4, 060. 00
20. 00000 203. 000 4, 060. 00
0215 614-00012  *SIGN PANEL (CLASS I1) 284. 000 0. 000
SF 236. 000 5,192. 00
22. 00000 236. 000 5,192. 00
0220 614-00013  *SIGN PANEL (CLASS I11) 44. 000 0. 000
SF 24. 000 576. 00
24. 00000 24. 000 576. 00



CONTI D: C13349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13349- BI D ESTI MATE RUN 06/ 26/ 2001
PRQJECT: STA 0062- 014 ESTI MATE NO 0002 04: 04: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 168. 000 0. 000
LF 168. 000 2,184. 00
13. 00000 168. 000 2,184. 00
0230 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 145. 000 0. 000
LF 124. 000 3,720.00
30. 00000 124. 000 3, 720. 00
0235 614-72875 *LOOP DETECTOR W RE 9, 016. 000 3, 894. 000
LF 5, 122. 000 15, 366. 00
3.00000 9, 016. 000 27, 048. 00
0240 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0.00
0245 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0.500 66, 000. 00
132, 000. 00000 1. 000 132, 000. 00
0250 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 250
LS 0. 250 625. 00
2,500. 00000 0.500 1, 250. 00
0255 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 45, 017. 000 0. 000
SF 0. 000 0.00
1. 50000 0. 000 0. 00
0260 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 943. 000 228. 600
GAL 188. 000 5, 640. 00
30. 00000 416. 600 12, 498. 00
0265 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 5, 277. 000 0. 000
SF 1, 187. 000 11, 276. 50
9. 50000 1, 187. 000 11, 276. 50
0270 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 839. 000 0. 000
( WORD- SYMBOL)
SF 390. 000 5, 850. 00
15. 00000 390. 000 5, 850. 00
0275 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 5, 134. 000 0. 000
( XWALK- STOPLI NE
SF 307. 000 2, 456. 00
8. 00000 307. 000 2, 456. 00



CONTI D: C13349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13349- BI D ESTI MATE RUN 06/ 26/ 2001
PRQJECT: STA 0062- 014 ESTI MATE NO 0002 04: 04: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-00000 *FLAGG NG 5, 000. 000 888. 000
HOUR 1, 126. 000 24,772.00
22.00000 2, 014. 000 44, 308. 00
0285 630-00002 *TRAFFI C CONTROL SUPERVI SOR 90. 000 18. 000
DAY 18. 000 6, 840. 00
380. 00000 36. 000 13, 680. 00
0290 630-00003  *UNI FORVED TRAFFI C CONTROL 278. 000 154. 500
HOUR 32.500 1, 625. 00
50. 00000 187. 000 9, 350. 00
0295 630-00004 *TRAFFI C CONTROL VEH CLE 1. 000 0.500
EACH 0. 000 0.00
2,500. 00000 0.500 1, 250. 00
0300 630-00007 *TRAFFI C CONTROL | NSPECTI ON 90. 000 10. 000
DAY 10. 000 1, 250. 00
125. 00000 20. 000 2,500. 00
0305 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
0310 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 67. 000 33. 500
EACH 0. 000 0.00
120. 00000 33.500 4, 020. 00
0315 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 0. 000 0. 000
EACH 0. 000 0.00
160. 00000 0. 000 0. 00
0320 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0325 630-80355 *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0.00
0330 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 2.000
TYPE
) EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00



CONTI D: C13349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13349-BI D ESTI MATE RUN 06/ 26/ 2001
PRQJECT: STA 0062- 014 ESTI MATE NO 0002 04: 04: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 25. 000 1, 875. 00
75. 00000 25. 000 1, 875. 00
0340 630-80380  *TRAFFI C CONE 346. 000 112. 500
EACH 60. 500 907. 50
15. 00000 173. 000 2,595. 00
0345 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0.00
700. 00000 0. 000 0. 00
0350 700-70010 F/ A M NOR CONTRACT REVI SI ONS 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( STONE MASTI C ASPHALT) 119, 500. 000 0. 000
FA 29, 009. 000 29, 009. 00
1. 00000 29, 009. 000 29, 009. 00
0360 700-70022 F/ A QIT PILOT 2, 025. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70023 F/ A ON-THE-JOB TRAI NEE 282. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ( SMOOTHNESS) 24, 850. 000 9, 453. 000
FA -9, 453. 000 -9, 453. 00
1. 00000 0. 000 0. 00
0375 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70035 F/A EARLY COVPLETI ON | NCENTI VE PAYMENT 108, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70042 F/ A RAI LROAD FLAGG NG 11, 547. 020 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13349-BI D ESTI MATE RUN 06/ 26/ 2001
PRQJECT: STA 0062- 014 ESTI MATE NO 0002 04: 04: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0501 202-01140 REM GDRAIL TY 4 REMOVE EXI STI NG GUARDRAI L TYPE 4 FROM 664. 000 0. 000
STA 48+50 TO 56+00 NMED
LF 664. 000 12, 616. 00
19. 00000 664. 000 12, 616. 00
0502 607-11200 FENCE CW MP BARRI ER FENCE SB OUTSI DE SHOULDER HW 2 TO 1, 716. 000 0. 000
60TH AVE
LF 0. 000 0. 00
3.35000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,934, 653.17$ 1,205, 995.95% 1, 820, 234. 60
CAT NO0201 TRAFFIC SI GNALS
0390 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 0. 000
LS 1. 000 18, 000. 00
18, 000. 00000 1. 000 18, 000. 00
0395 210-00760 *RESET LUM NAI RE 3. 000 0. 000
EACH 3.000 900. 00
300. 00000 3. 000 900. 00
0400 210-00815  *RESET SI GN PANEL 19. 000 0. 000
EACH 19. 000 3, 800. 00
200. 00000 19. 000 3, 800. 00
0405 210-00865 *RESET PEDESTRI AN S| GNAL HEAD 12. 000 0. 000
EACH 12. 000 1, 200. 00
100. 00000 12. 000 1, 200. 00
0410 210-00870  *RESET COORDI NATI ON UNI T 1. 000 0. 000
EACH 1. 000 700. 00
700. 00000 1. 000 700. 00
0415 250-00110 *HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0420 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1,171. 300 1, 074. 000
LF 33. 300 499. 50
15. 00000 1, 107. 300 16, 609. 50
0425 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 115. 000 14. 000
LF 0. 000 0. 00
25. 00000 14. 000 350. 00



CONTI D: C13349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13349- BI D ESTI MATE RUN 06/ 26/ 2001
PRQJECT: STA 0062- 014 ESTI MATE NO 0002 04: 04: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 TRAFFI C S| GNALS
0430 613-07000 *PULL BOX (SPECI AL) 15. 000 12. 000
EACH 3.000 600. 00
200. 00000 15. 000 3, 000. 00
0435 613-10000 *WRING 1. 500 0.500
LS 1. 000 2, 500. 00
2,500. 00000 1. 500 3, 750. 00
0440 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 1. 000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
0445 614-00011  *SI GN PANEL (CLASS I) 52. 500 0. 000
SF 52.500 1, 050. 00
20. 00000 52. 500 1, 050. 00
0450 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 23.000 0. 000
LF 23. 000 299. 00
13. 00000 23. 000 299. 00
0455 614-70117  *PEDESTRI AN S| GNAL FACE (16) 8. 000 8. 000
EACH 0. 000 0.00
600. 00000 8. 000 4, 800. 00
0460 614-70336 *TRAFFIC SI GNAL FACE (12-12-12) 33. 000 23. 000
EACH 10. 000 10, 000. 00
1, 000. 00000 33. 000 33, 000. 00
0465 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 9. 000 7.000
EACH 2.000 3,100. 00
1, 550. 00000 9. 000 13, 950. 00
0470 614-72860  *PEDESTRI AN PUSH BUTTON 20. 000 8. 000
EACH 12. 000 1, 200. 00
100. 00000 20. 000 2, 000. 00
0475 614-72872  *LOOP DETECTOR (M CRO TYPE) 49. 000 18. 000
EACH 31.000 15, 500. 00
500. 00000 49. 000 24, 500. 00
0480 614-72878 *TRAFFIC SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 8. 000 0. 000
EACH 8. 000 7, 200. 00
900. 00000 8. 000 7, 200. 00



CONTI D: C13349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13349-BI D ESTI MATE RUN 06/ 26/ 2001
PRQJECT: STA 0062- 014 ESTI MATE NO 0002 04: 04: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 TRAFFIC SI GNALS
0485 614-85312  *TRAFFI C SI GNAL SPAN W RE POLE (12 | NCH) 6. 000 6. 000
EACH 0. 000 0.00
4, 000. 00000 6. 000 24, 000. 00
0490 614-85362  *TRAFFI C SI GNAL- LI GHT SPAN W RE POLE (12 | NCH) 4. 000 4. 000
EACH 0. 000 0. 00
5, 200. 00000 4. 000 20, 800. 00
0495 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0201  CURRENT AMI $  183,993.50$ 67,148.50$ 180, 508. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0500 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0505 620-00011  FlI ELD LABORATORY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0510 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 41,000.00 $ 0.00% 41, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 4,159, 646.67 $ 1,273,144.45% 2,041, 743.10



